SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:10AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) 04-0120F4
Diary #: 613 Const Calendar Day: 57 Date: 31-Jul-2012 Tuesda
y _ y _ _ il 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  09:00 am  05:00 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 12-Nov-13 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60-70
Precipitation Condition Overcast

Working Day If no, explain:

Diary: Dispute
General Comments
Overcast (AM) / Clear (PM) .
*Hinge KW: They are placing rebar at the South Longitudinal Diaphragm and the North Longitudinal
Diaphragm. The crew is: Simon Martinez, Aden Moreno, Walter Godoy, Ociel Solano, Tano Nunez, Brian
Hargitt, and Miguel Nunez. The crane operator is Bill Alger and the oiler is John Savatini. The HSR crew
was sent home so the Carrier Beams and rods could be installed.
*The Conco guys (Tom Messner and Rafael Gomez) are removing timber templates used for placing
rebar for Hinge KW closure pour.
*Matt Holt’s crew is on site installing the Carrier Beams (#2 and #4) and the associated rods with each
beam. The whole crew is: Matt Holt, Lonny Candelaria, Matthew Cochran, Rene Esquivel, and Pablo
Ramirez.
*Discuss the MEP embeds with Bill O’Sullivan (ABF) again. Some of the material installed yesterday is
not what is needed. | took pictures and sent them to him and Bill Shedd.
*Discuss Hinge K Expansion Joint rebar drawings with Karen Wang and Mark MacDonald .
Diary work
«Site visit to check spacing of MEP embeds at Hinge KW . | took pictures and discussed them with Bill
Shedd. | am to meet with Mohan (on the YBITS contract) tomorrow to go over installing embeds in the
bottom soffit.
*Work performed at the Mockup site for the CCO 225 Rapid Set pour was performed by: Danny Dunn
(1hr), Kevin Barber (3hrs), Daniel Martinez (3hrs), and Luis Plancarte (3hrs). They used 1 — forklift, 1 —
Truck, and 1 — weld machine.
No overtime today, due to morning doctor appointment.
CCO-225 Bid Iltem: 001 0-rcm-EFA.225 Rapid Set Concrete Mock up
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM LUIS PLANCARTE 3.00 0.00 0.00 3.00 D
Ironworker JNM DANIEL MARTINEZ 3.00 0.00 0.00 3.00 D
Ironworker FOR KEVIN KARBER 3.00 0.00 0.00 3.00 D
Ironworker OTH DANIEL DUNN 1.00 0.00 0.00 1.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 613 Date: 31-Jul-2012 Tuesday
002212 ALL TERRAIN VEHICLE, 4-WHEEL DRIVE No
300 000 000 0.0 ]
002009 WELDER, 500-549 AMP No
300 000 000 0.0 []
002306 FORKLIFT, HYSTER 8000 Ib No
300 000 000 0.0 []
Diary: Dispute
CCO #225 Rapid Set Mockup 001  0O-rcm-EFA.225 .
*Work performed at the Mockup site for the CCO 225 Rapid Set pour was performed by: Danny Dunn
(1hr), Kevin Barber (3hrs), Daniel Martinez (3hrs), and Luis Plancarte (3hrs). They used 1 — forklift, 1 —
Truck, and 1 — weld machine.

Attachment

Assembling CCO 225 Mockup Assembling CCO 225 Mockup
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